

Sullivan Ticket Booth Plans:

1. Elliot and Meg checked on the keys to the booth--Joanna needs to sign them out for Sunday. We can't have the keys on Saturday.
2. Ben and Charlie will meet Joanna at 1:00 on Thursday at the booth to go over the necessary steps for the last of the prepping--using the palm sander and caulking.
3. Ben will pick up steps ladders, caulking guns, and paint rollers from Barb's house sometime on Thursday or Friday. (I'll leave them by the garage door if no one is home.)
4. Joanna will pick up buckets from Charlie's house, and get new green paint from Cheryl.
5. Ben, Charlie, and ANYONE ELSE WHO CAN HELP will meet at 9:00 on Saturday to hopefully finish the sanding, caulking, and work on the brass so that we can paint on Sunday. Note: This will need to be done early on Saturday, as LANL is using Sullivan Field most of the day for the annual LANL picnic.
6. ALL OF US will meet on Sunday at 12:00 at the ticket booth to finish up prep (if necessary) and paint. Everyone needs to bring the same supplies that they brought last weekend.
7. Back up times for finishing the painting (in case of rain on Sunday, or if we just don't finish) will be Monday (Oct. 1) and Wed. (Oct. 3) right after school. Ben and Joanna will meet there at 2:00ish on those days if necessary. (Ben has free period last on those days.)

Barbara Marcille
Court Administrator
Los Alamos Municipal Court